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Dear Ms. Dortch:

American Cellular Corporation and its subsidiaries, byits attorneys, hereby submit the
attached E911 Quarterly Report on their progress toward and compliance with the terms and
conditions of the Order to Stay and the Commission's E911 rules.

If there are any questions regarding this matter, please contact the undersigned.

Sincerely,

WILKINSON BARKER KNAUER, LLP

By: Lawrence J, Movshin
Lee J, Rosen

Attachment

cc: Kris Monteith, Chief, Enforcement Bureau
Catherine W. Seidel, Acting Chief, Wireless Telecommunications Bureau
Tim Ryan, Acting Executive Director, APCO
Rob Martin, Executive Director, NENA
James R. Hobson, Counsel for NENA and NASNA
Steve Marzolf, President, NASNA 'v. GJiias rac'd f)

i :~tASCD- - ........._---r•. ~ ,~ t:

------------
1 See Revision ofthe Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002).



E911 Status - Quarterly Report

CC Docket No. 94-102

May 1, 2006

Summary of Report

Pursuant to the Order to Stay and the Commission's Public Notice dated June 6, 2003, I

American Cellular Corporation ("ACC"), as a Tier II carrier, provides this E911 Quarterly
Report ("Report"). The Report provides information on all Phase I and Phase II requests
received by ACC, including the PSAP ill, Name, State, County, Implementation Phase, Air
Interface, Date PSAP Request Made, Date PSAP Request Withdrawn, Invalid Request,
Deployed, Date Deployed, Date Projected, Reasons and Comment. Detailed information
regarding the requests is contained in the attached chart.

Phase I Service

ACC has received numerous requests for Phase I services and has activated service in all
but a very few ofthese jurisdictions. ACC has received five new requests for Phase I service
since the last quarterly filing from Eau Claire, Ashland, Rusk, Oneida and Clark Counties, WI.
ACC has worked diligently with its third-party vendor Intrado, as well as the public safety
community, in coordinating Phase I deployment. ACC remains committed to working with its
vendors, the PSAPs, and state and local governments, in order to deploy Phase I services in the
remaining jurisdictions as soon as possible.2

Phase II Service

A. Deployment Preparation

ACC is a mid-sized carrier serving predominantly rural and suburban markets in 9 states.
ACC previously relied primarily upon a TDMA-based network of base stations and switching
equipment, but has since completed overlaying its TDMA network with GSM/GPRS technology.
ACC has worked with equipment vendors to deploy a network-based Phase II E911 solution, and
all switch upgrades necessary to supply Phase II services have been completed. ACC has
executed a contract with Andrew Corporation to provide the Position Determining Entity
equipment for a hardware solution for E911 Phase II and has also executed a contract with
Polaris Wireless to provide a software solution for E911 Phase II.

B. Phase II Requests

During the previous calendar quarter, ACC has continued to deploy the necessary
software and hardware of the network-based Phase II solution from Polaris and/or Andrew in

I See Revision a/the Commission '5 Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Red 14841 (2002) ("Order to Stay"); Public Notice, "Wireless
Telecommuuicatious Bureau Standardizes Carrier Reporting on Wireless E911 Implementation," DA 03-1902 (reI.
June 6, 2003).

2 Note that ACC acquired numerous Kentucky markets from another carrier, but was not provided the actual date of
the PSAP request at the time it acquired the markets. ACC completed Phase I deployment to those markets some
time ago, but ACC has inserted the 111/01 date as aproxy for the PSAP request date to address formatting issues
raised by Commission staff.
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response to pending requests. ACC has received bve new requests for Phase 11 service since the
last quarterly filing from Eau Claire, Ashland, Rusk, Oneida and Clark Counties, WI. The status
of all requests is detailed in the attachment. To ensure that it may properly prioritize its E911­
designated resources, ACC generally has requested each of these PSAPs to provide
documentation pursuant to the Richardson criteria.3

e. Deployment Issues

ACC, as a rural carrier, has numerous markets that do not have the cell site density to
provide accurate Phase II information via a network-based solution. ACC has recently employed
a software-based solution from Polaris in the vast majority of its markets that ACe hopes will
ultimately yield more reliable results in these difficult markets. However, regardless of vendor,
ACC faces accuracy challenges due to cell site configuration problems, especially in markets
with only one or two cell sites. As previously reported in the last quarterly report, ACC has
learned from the vendor that in the Polaris-served markets E9l I Phase II service will not be
available to subscribers using analog service. ACC continues to review other alternatives to
provide E911 Phase II to these subscribers.

For ACC's hardware-based solution, in order to meet the Commission's network-based
accuracy requirements, Andrew Corporation may need to install Angle-of-Arrival ("AOA")
antennas at certain cell sites in addition to the Time Difference of Arrival ("TDOA") equipment
that will be installed in individual cell sites. ACC has also been informed that installing AOA
antennas may require tower modifications, lease modifications, and zoning approvals ~ any of
which present the potential for delay.

ACC brought similar matters to the Commission's attention in its September 4,2001
waiver request.4 Accordingly, if necessary, ACC may avail itself of further waiver procedures to
account for the potential market-specific shortcomings a network-based solution in its rural
markets may present. The Commission has indicated that it will consider such requests.5

As required by the Order to Stay, a copy ofthis report is being filed with the Chief of the
Enforcement Bureau, the Chiefof the Wireless Telecommunications Bureau, and the Executive
Directors and Counsels ofAPCO, NENA, and NANSA.

3 Revision ofthe Commission's Rules to Ensure Compatibility with Enhanced E911 Emergency Calling Systems,
Petition ofCity ofRichardson, CC Docket No. 94-102, Order, 16 FCC Rcd 18982, 18986-87 (2001).

4 See ACC Petition for Waiver of Sections 20.18(e), (t), and (h) of the Commission's Rules, CC Docket No. 94-102,
at 11-15 (filed Sept. 4, 2001).

5 See Order to Stay, 17 FCC Rcd at 14853.
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American Cellular Corporation
E911 Quarterly Report

AppendiX A
May 1,2006

PSAP PSAP Name PSAP PSAP County Implementation Air Interface Date PSAP Date PSAP Invalid Deployed 0.10 Date Projected Reasons Comment
10 State Phase Request Made Request- Request Deployed

WlthdraWli

2964 Laurel Count E9-1-1 KY Laurell London 1 TDMAIGSM 11/1612000 N Y 1112812001

2964 Laurel Coon E9-1-1 KY laureillondon 2 TDMAIGSM 6f3012004 N Y 11116/2005

286' Barren-Metcalfe E9-1-1 KY Barren and Metcalfe 1 TDMAIGSM 1/112001 N Y 1112712001

286' Barren-Metcalfe E9-1-1 KY Barren and Metcalfe 2 TDMAIGSM 5/4/2004 N Y 0712712005 Due to the isolation oflhe Only site in
Metcalfe County from other
neighboring sites, the Phase II
solution continues to experience
technical difficulties, and the network
very often reverts back to Phase I
when a call is made.

3001 Nelson Coon Shertffs De eo< KY Nelson 1 TDMAIGSM 1/112001 N Y 1112712001
3001 Nelson Coun Sheriffs De artment KY Nelson 2 TDMAIGSM 10/11/2004 N Y 07/14/2005

3021 RockcasUe Coun 9-1-1 KY Rockcastle 1 TDMAIGSM 1/112001 N Y 0912412001
3021 RockcastieCount 9-1·1 KY Rockcastle 2 TDMAIGSM 10/1112004 N Y 0612812005
2993 Montlcello-Wa ne Count Dis atch Center KY Wa ne 1 TDMAIGSM 1/1/2001 N Y 09124/2001
2993 Monticello-Wa ne Count Dis Ich Center KY Wa ne 2 TDMAIGSM 1011112004 N Y 0711412005
2987 McCrea Count 9-1-1 KY McCrea 1 TDMAfGSM 1/1/2001 N Y 09124/2001
2987 McCreary County 9-1-1 KY McCreary 2 TDMAIGSM 1011112004 N Y 0612112005 Due to the isolation of this Site from

other neighboring sites, the Phase It
solution continues 10 experience
technical difficulties, and the network
very often reverts back 10 Phase I
when a call is made.

2986 Me ville Emer enc Services KY Mason 1 TDMAIGSM 1/112001 N Y 08129/2001
2986 Ma sville Emer enc Services KY Mason 2 TDMAIGSM 611012004 N Y 07/1212005
2923 Hart Count Dis to" KY Hert 1 TDMAIGSM 111/2001 N Y 08121/2001
2923 Hart Count Dis alch KY Hert 2 TDMAIGSM 1011112004 N Y 0712712005
2898 Danville-Bo Ie Count 9-1-1 Center KY Bo Ie 1 TDMAIGSM 8/17/2000 N Y 08114/2001
2898 Danville-Bo Ie Count 9-1-1 Center KY Bo Ie 2 TDMAIGSM 6/1512004 N Y 0612112005
2869 Bath Count Dis alch KY Balh 1 TDMAIGSM 1/112001 N Y 06105/2001
2869 Bath Coun Dis alch KY Balh 2 TDMAIGSM 10/1112004 N Y 0712112005
2970 lewis Count Detention Center KY lewis 1 TDMAfGSM 1/112001 N Y 0£I05!2001
2970 lewis Count Detention Center KY lewis 2 TDMAfGSM 1011112004 N Y 0710612005
2990 MenifeeCoun Fire Dis atch KY Menifee 1 TDMAIGSM 1/112001 N Y 05f3112001
2990 MenifeeCoun Fire Dis alch KY Menifee 2 TDMAIGSM 1011112004 N Y 07/0712005
2972 lincoln Coun 9-1-1 KY lincoln 1 TDMAIGSM 1/1/2001 N Y 0513112001
2972 Lincoln Count 9-1-1 KY Lincoln 2 TDMAfGSM 10/1112004 N Y 07/1912005
3023 Russell Count Dis atcn KY Russell 1 TDMAIGSM 1/112001 N Y 05/1812001
3023 Russell Counl Dis to" KY Russell 2 TDMAfGSM 1011112004 N Y 0711412005
2879 Burkesville Potice De rtment KY Cumberland 1 TDMAfGSM 111/2001 N Y 0511812001
2879 Burkesville Police De artment KY Cumberland 2 TDMAfGSM 10/11/2004 N Y 07/26/2005
2860 Alban Police De rtment KY Clinton 1 TDMAfGSM 1/1/2001 N Y 0511812001
2860 Alban Police De rtmenl KY Clinton 2 TDMAfGSM 10/1112004 N Y 0712612005
3029 S encer Count KY S ncer 1 TDMAfGSM 111/2001 N Y 08109/2001
3029 S encerCoun KY S ncer 2 TDMAfGSM 10/11/2004 N Y 06/2812005
2997 Mt Stertin Police De rtment KY Mont ome 1 TDMAfGSM 11112001 N Y 09119/2001
2997 Mt Sterlin Police De rtment KY Mont ome 2 TOMAfGSM 711412005 N Y 07/19/2005
2979 Madison Count E9-1-1 KY Madison 1 TDMAfGSM 8/11/1998 N Y 07/1312001
2979 Madison Count E9-1·1 KY Madison 2 TDMAfGSM 512612004 N Y 07/19/2005
2994 Morehead Police De artmenl KY Morehead/Rowan 1 TDMAfGSM 11/912001 N Y 12/0712001
2994 Morehead Police De arlment KY MoreheadlRowan 2 TDMAfGSM 0512112002 N Y 07/1912005
2859 Adair Count 9-1-1 Center KY Adair 1 TDMAfGSM 712/2001 N Y 12106/2001
2859 AdairCounl 9-1-1 Center KY Adair 2 TDMAfGSM 3124/2004 N Y 0712012005
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AppsndixA
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PSAP PSAP Name PSAP PSAPCounty Implementation Air interface Date PSAP Date PSAP, Invalid Deployed Date Date Projected Reasons Comment
10 State Phase Request Made Request- Request Deployed

Withdrawn

2992 Monroe County Ambulance and 9-1-1 Cente KY Monroe 1 TDMAIGSM 114/2001 N N 03/2112002 TBD 2 As noted. Phase I was fully deployed
on MarCh 21, 2002. While leSting to
deploy Phse II, ACe deterrOlneCj that
the PSAP's actions and technica,
limitations with the PSAP's eqUipment
had the unintended effect of
preventing PSAP from receiving
Phase I dala at its equipment. ~arties

are consulting to correct this prOblem.

2992 Monroe County Ambulance and 9-1-1 Cenle KY Monroe 2 TDMAIGSM 5/2012004 N N TBD 2 During Phase II testing. ACC and the
PSAP encountered tedm'leaI
difficulties. ACC determined that
PSAP actions and ted1nical
limitations have prevented PSAp from
reciving Phase II data at its
equipment. Prior to encounteril1g
technical problems, PSAP agreed in
writing to alternative deployment
schedule, Parties are working
ItlVlether to correctlhis roblem.

2884 Cam beltsville 9-1-1 Communications KY Ta or 1 TDMAIGSM 121412000 N Y 0312212002
2884 Gam bellsvitte 9·1-1 Communications KY Ta or 2 TDMAIGSM 411512004 N Y 0310212006
2922 Harrodsbur Police D rtmenl KY Mercer 1 TDMAIGSM 413012001 N Y 0510112002
2922 Harrodsbur Police De artment KY Mercer 2 TDMAIGSM 3/23/2004 N Y 07/14/2005
3017 Pulaski Count 9-1·1 KY Pulaski 1 TDMAIGSM 7/17/2000 N Y 12105/2001
3017 Pulaski Count 9-1·1 KY Pulaski 2 TDMAIGSM 612112004 N Y 1111812005
28 Anderson unt Ambulance Service KY Anderson 1 TDMAIGSM 212812001 N Y 0211812002
2920 Hardin Coon 9·1-1 KY Hardin 1 TDMAIGSM 71612000 N Y 12/2012001
2920 Hardin Coon 9-1·1 KY Hardin 2 TDMAIGSM 512812004 N Y 07/14f2{J05
2963 Larue Coun Dis atch KY Larue 1 TDMAIGSM 7/1712000 N Y 1211912001
2963 Larue Coun Dis "" KY larue 2 TDMAIGSM 612912004 N Y 08102/2005
2916 Greensbu Police De artment KY Green 1 TOMAIGSM 12/1212000 N Y 12/1112001
2916 Greensbu Police De artment KY Green 2 TDMAfGSM 711512003 N Y 07119/2005
2890 Case Count Dis atch KY Case 1 TDMAIGSM 11112001 N Y 1211412001
2890 Casey County Dispatch KY Casey 2 TOMAIGSM 10/1112004 N Y 07/1412005 Due to the isolation of this site from

other neighboring sites, the Phase 11
solution continues to experience
technical difficulties, and the networK
very often reverts back 10 Phase I
when a cal! is made.

2875 Bracken Count Dis atch KY Bracken 1 TDMAIGSM 1/112001 N Y 04119/2002
2875 Bracken Count Dis "" KY Bracken 2 TOMAIGSM 10/1112004 Y Y 09/2012005
2875 Bracken Count Dis I," KY Bracken 2 TOMAiGSM 1131/2005 N Y 0912012005
2886 Carlisle Pdice De arlment KY Nichdas 1 TDMAIGSM 1/112001 N Y 0411912002
2886 Carlisle Police De artment KY Nicholas 2 TDMAIGSM 1011112004 N Y 07/2112005
3020 Robertson Count EMS KY Robertson 1 TDMAIGSM 1/1/2001 N Y 0412312002
3020 Robertson County EMS KY Robertson 2 TDMAIGSM 10/1112004 Y N N/A ACe does not have any coverage in

. this count
3030 S rin eld-Washin ton Count E9-1-1 KY Washin on 2 TDMAiGSM 313112004 N Y 1110312005
2962 lancaster Garrard 9-1-1 KY Garrard 2 TOMAIGSM 61912004 N Y 0312912006
2907 Fremin Coun Dis I," KY Flemin 2 TDMAIGSM 6/3012004 N Y 0912912005
2967 Lebanon Police De rtment KY Marion 2 TDMAIGSM 10/1112004 N Y 06/2912005
2931 Jackson County 9·1·1 KY Jackson 2 TOMAIGSM 10(1112004 Y N N/A County not located in ACC service

area.
7567 Marion Count Central Communications WV Marion 1 TDMAIGSM 61112000 N Y 0411112001
7567 Marion Count Centra) Communications WV Marion 2 TDMAIGSM 912/2003 N Y 0812312005
7581 M'" ntown Police De rtment WV Monon lia 1 TDMAIGSM 61112000 N Y 03130/2001
7581 M ntown Police De rtment WV Monon lia 2 TDMAIGSM 91212003 N Y 08/23/2005
7559 Harrison Count Bureau of Emer en Servi WV Hanison 1 TDMAIGSM 611f2000 N y 03130/2001
7559 Hamson Coun Bureau of Emer en Servi WV Hanison 2 TOMAIGSM 912/2003 N Y 08/2412005
7589 Preston Count Communications Center WV Preston 1 TDMAIGSM 61112000 N Y 0411112001
7589 Preston Count Communications Center WV Preston 2 TDMAIGSM 91212003 N Y 0812212005
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PSAP PSAP Name PSAP PSAPCounty Implementation Air Interface Date PSAP Date PSAP Invalid Deployed Da,. Date Projected Reasons Comment
10 State Phase Request Made Request Request Deployed

WIthdrawn

7596 Ta or Count Emer enc Services W>/ Ta or 1 TOMAIGSM 611/2000 N y 0812712002
7596 T Of Coun Eme " Services W>/ T oc 2 TDMNGSM 9/212003 N Y 0612312005
7608 Wetzel Count Erne enc Communications W>/ Wetzel 1 TDMAIGSM 4/18/2003 N Y 12103/2003
7605 West Union Fire De artment CCI W>/ Doddrid 1 TDMAIGSM 613012003 N Y 11/14/2003
7605 West Union Fire Department (CCI) W>/ Doddridge 2 TDMAIGSM 311812004 N Y 1013112005 Due to the isolation of this site frorn

other neighboring sites, lhe PhaSe II
solution continues to experience
technical difficulties, and the network
~ery often reverts back to Phase I
when a call is made.

7593 Ritchie Count CCI W>/ Ritchie 1 TDMAIGSM 6/30/2003 N Y 11/14/2003
7593 Ritchie County (CCI) W>/ Ritchie 2 TDMAIGSM 311812004 N Y 10131/2005 Due to the isolation of lhis site frorn

other neighboring siles, the Phase II
solution continues to experience
technical difficulties, and the netwOfk
Vllry often reverts back to Phase I
v.t1en a call is made.

7543 Barbour C un Communications Center W>/ Barbour 1 TDMAIGSM 61812004 N Y 0711912005
7564 lewis Coun 9-1-1 W>/ lewis 1 TDMAIGSM 10/1312004 N Y 07/19/2005
7564 lewis Count 9-1-2 W>/ Le'", 2 TDMAIGSM 1011312004 N Y 1013112005
7553 Gilmer Count Sheriffs De rtment W>/ Gilmer 1 TDMAIGSM 10/13/2004 N Y 07/19/2005
7553 Gilmer County Sheriffs Department W>/ Gilmer 2 TDMAIGSM 1011312004 N Y 1013112005 Due to the isolation 01 this site frorn

other neighboring srtes, the Phase It
solution continues to experience
technical difficulties, and the network
very often reverts back to Phase I
v.t1en a call is made.

3456 Mar uette Coun Central Dis atch MI Mar uelle 1 TOMAIGSM 413012001 N y 0212112002
3456 Mar uette Count Central Dis atch MI Mar uelte 2 TDMA 112812004 N Y 07/0712005
3456 Ma uetteCoun Centra! Dis atch MI Mar uelte 2 GSM 1128/2004 N Y 0611112005
3369 Dickinson Coun Sheriffs Office MI Dickinson 1 TDMAIGSM 4/3012001 N Y 0212112002
3369 Dickinson 0"" Sheriffs Office MI Dickinson 2 TDMA 1127/2004 N Y 0711212005
3369 Dickinson 000 Sheriffs Office MI Dickinson 2 GSM 1127/2004 N Y 0711412005
3454 Menominee Count Central Dis atch MI Menominee 1 TDMAlGSM 413012001 N Y 0212512002
3464 Menominee Count Central Dis atch MI Menominee 2 TDMA 112912004 N Y 0711212005
3464 Menominee Count Central Dis to" MI Menominee 2 GSM 112912004 N Y 07/14/2005
3422 Iron Count 9-1-1 MI Iron 1 TDMAIGSM 4/3012001 N Y 02127/2002
3422 Iron Count 9-1-2 MI Iron 2 TDMA 112012004 N Y 07/1212005
34 Iron Coun 9-1-2 MI Imo 2 GSM 112012004 N Y 0711412005
3516 Ontona n Count Sheriffs Office MI Ontonagon 1 TDMAIGSM 413012001 N Y 1010212003
3516 Ontona on Coun Sheriffs Office MI Ontona 0 2 TDMA 412312004 N Y 0612312005
3516 Ontona on Count Sheriffs Office MI Ontona on 2 GSM 412312004 N Y 07/1412005
3433 Keweenaw Count Sheriffs Office MI Keweenaw 1 TDMAIGSM 413012001 N Y 0913012003
3433 Keweenaw Coun Sheriffs Office MI Keweenaw 2 lDMA 11115/2004 N Y 07117/2005
3433 Keweenaw Coun Sheriffs Office MI Keweenaw 2 GSM 11/1512004 N Y 07/14/2005
3413 Hou hton Count Central Dis '''' MI Hou hton 1 TDMAIGSM 413012001 N Y 03128/2002
3413 Hou hton Count Central Dis atch MI Hou hlon 2 TDMA 1/612004 N Y 07/1212005
3413 Hou hton Coun Central Dis atch MI Hou hton 2 GSM 11612004 N Y 07/1412005
3319 Bara a Coun Sheriff MI Ba'" , 1 TDMAIGSM 4/3012001 N Y 1010212003
3319 Bara a Coun Sheriff MI Ba'" 2 TDMAIGSM 9119/2003 N Y 07/1212005
3319 Bara a Coun Sheriff MI B,,,, 2 TDMAIGSM 9119/2003 N Y 0711412005
3393 G ebic Coun Sheriffs Office MI G ebic 1 TDMAIGSM 212412003 N Y 12103/2003
3393 G ebic Coun Shertffs Office MI ebic 2 TDMA 212512004 Y Y 0711212005
3393 G bic Coun Sheriffs Office MI Go ebic 2 GSM 2/2512004 N Y 0711812005
3596 Aitkin Count Sheriffs Office MN Aitkin 1 TDMA 113112001 N Y 0312012003
3596 Aitkin Coun Sheriffs Office MN Aitkin 1 GSM 113112001 N Y 1112212004
3596 Aitkin Coun Sheriffs Office MN Aitkin 2 TOMAIGSM 31112002 N Y 0611912005
3600 Becker Coun Sheriffs Office MN Becker 1 lDMA 113112001 N Y 0211212003
3600 Becker Coun Sheriffs Office MN Becker 1 GSM 113112001 N Y 1112212004
3600 Becker Count Sheriffs Office MN Beck~ 2 TDMAIGSM 31112002 N Y 08124/2005
3601 Beltrami Count law Enforcement Center MN Beltrami 1 TDMA 1/3112001 N Y 07110/2002
3601 Beltrami Count law Enforcement Center MN Beltrami 1 GSM 1/3112001 N Y 1112212004
3601 Beltrami Count law Enforcement Center MN Bertrami 2 TDMAIGSM 31112002 N Y 0811812005
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PSAP PSAP Name PSAP PSAP County Implementation Air Interface Date PSAP Date PSAP Invalid Deployed Date Date Projected Reasons Comment -
10 State Phase Request Made Request __ Request Deployed

Withdrawn

3610 Carlton Coon Sheriffs Office MN Carlton 1 IDMA 113112001 N Y 03124/2004 -
3610 Carlton Cou Sheriffs Office MN Carlton 1 GSM 1131/2001 N Y 1112312004
3610 carltOn Count Sheriffs Office MN Carlton 2 TDMAIGSM 311/2002 N Y 0812912005
3612 Cass Count Sheriffs Office MN Cass 1 TDMA 1131/2001 N Y 0711012002
3612 Cass Count Sheriffs Office MN ea" 1 GSM 113112001 N Y 1112212004
3612 Cass Coun Sheriffs Office MN ea" 2 TDMAIGSM 31112002 N Y 08129/2005 =3620 Crow Win Count Sheriffs Office MN Crow Win 1 TDMA 113112001 N Y 03117/2003
3620 Crow Win Count Sheriffs Office MN Crow Win 1 GSM 1131/2001 N Y 1112212004
3620 Crow Win Coon Sheriffs Office MN Crow Win 2 TDMAlGSM 311/2002 N Y 08129/2005
3623 Dou las Count Sheriffs Office MN Dou las 1 TDMA 1131/2001 N Y 06127/2002
3623 Dou las Count Sheriffs Office MN Dou las 1 GSM 1131/2001 N Y 1112212004 -
3623 Dou lasCoun Sheriffs Office MN Dou las 2 TDMAIGSM 311/2002 N Y 08119/2005 -
3633 Grant Coun Sheriffs Office MN Grant 1 TDMA 113112001 N Y 07108/2002
3633 Granl Coun Sheriffs Office MN Grant 1 GSM 113112001 N Y 1112312004
3633 Grant Count Sheriffs Office MN Grant 2 TDMAIGSM 31112002 N Y 0811812005
3640 Hubbard Count Sheriffs Office MN Hubbard 1 TDMA 1131/2001 N Y 0312312004
3640 Hubbard Count Sheriffs Office MN Hubbard 1 GSM 1131/2001 N Y 11/22/2004 -
3640 Hubbard Coun Sheriffs Office MN Hubbard 2 TDMAIGSM 31112002 N Y 0812312005 -
3643 Itasca Count SheriffS Office MN Itasca 1 IDMA 1131/2001 N Y 0711212002 -
3643 Itasca CounSheriffs Office MN Itasca 1 GSM 113112001 N Y 1112212004
3643 Itasca Coun Sheriffs Office MN I~"" 2 TDMAIGSM 311/2002 N Y 08124/2005
3645 Kanabec Coun Sheriffs Office MN Kanabec 1 TDMA 113112001 N Y 07103/2002
3645 Kanabec Coon Sheriffs Office MN Kanabec 1 GSM 1131/2001 N Y 05119/2005
3645 nabecCoun Sheriffs Office MN Kanabec 2 TDMAIGSM 311/2002 N Y 08122/2005
3648 Koochichin Count Sheriffs Office MN I<oochichin 1 IDMA 1f3112001 N Y 03/2312004
3648 Koochichin Count Sheriffs Office MN Koochichin 1 GSM 1131/2001 N Y 11122/2004 -
3648 Koochichln Count Sheriffs Office MN Koochichin 2 TDMAIGSM 31112002 N Y 0812512005
3650 lake Coun Sheriffs Office MN Lake 1 TDMA 1131/2001 N Y 0413012002
3650 Lake County Sheriffs Office MN Lake 1 GSM 1/31/2001 N Y 1113012004

Lake Count Sheriffs Office MN Lake 2 TDMAIGSM 3f1l2002 N Y 0812412005 -
3667 Mille Lacs Coun Sheriffs Office MN Mille Lacs 1 TDMA 113112001 N Y 0211812003
3667 Mille lacs Count Sheriffs Office MN Mille lacs 1 GSM 113112001 N Y 1112212004
3667 Mille Lacs Count Sheriffs Office MN Mille lacs 2 TDMAfGSM 311/2002 N Y 08117/2005
3685 Morrison Coon Sheriffs Office MN Morrison 1 TDMA 113112001 N Y 0311812003
3685 Morrison Count Sheriffs Office MN Mollison 1 GSM 113112001 N Y 11/2212004
3685 Morrison unt Sheriffs Office MN Morrison 2 TDMAIGSM 31112002 N Y 0812212005 -
3695 Otter Tail Coon Sheriffs Office MN OtterTail 1 TDMA 1/31/2001 N Y 0612712002
3695 Otter Tail Coun Sheriffs Office MN Oller Tail 1 GSM 1/31/2001 N Y 1112212004
3695 Oller Tail Coun Sheriffs Office MN OtterTail 2 TDMAfGSM 31112002 N Y 0811812005
3698 Pine Coun Sheriffs Office MN Pine 1 IDMA 113112001 N Y 0612712002
3698 Pine Countv Sheriffs Office MN Pine 1 GSM 1131/2001 N Y 1113012004
3698 Pine Count Sheriffs Office MN Pine 2 TDMAIGSM 31112002 N Y 0812912005
3701 Po e Count Sheriffs Office MN Poo 1 TDMA 113112001 N Y 0211912003
3701 P Count Sheriffs Office MN P 1 GSM 113112001 N Y 11/2212004
3701 P Coun Sheriffs Office MN Po 2 TOMAfGSM 31112002 N Y 08118/2005
3716 St louis Coun Em enc Communication MN St louis North 1 IDMA 113112001 N Y 02f13/2003
3716 5t louis Count Emer enc Communication MN 5t louis North 1 GSM 1131/2001 N Y 11130/2004
3716 5t louis Coon Emer enc Communication MN St Louis North 2 TDMAfGSM 311/2002 N Y 09102/2005
3717 St louis Coun Eme, " Communication MN St Louis South 1 TDMA 113112001 N Y 02f1712003
3717 St Louis Cou Emer en Communication MN St louis South 1 GSM 113112001 N Y 1112212004
3717 St Louis Count Emer enc Communication MN Stlouis South 2 TOMAIGSM 311/2002 N Y 0910212005
3723 Stevens Count Sheriffs Office MN Stevens 1 TDMA 1131/2002 N Y 09123/2003
3723 Stevens Coun Sheriffs Office MN Stevens 1 GSM 113112002 N Y 1112212004
3723 Stevens Coun Sheriffs Office MN Stevens 2 TDMAfGSM 31112002 N Y 0812312005
3724 Swift Count Sheriffs Office MN Swift 1 TDMA 113112001 N Y 05106/2002
3724 Swift Count Sheriffs Office MN Swift 1 GSM 1131/2001 N Y 1112212004
3724 SwinCoun Sheriffs Office MN Swift 2 TDMAfGSM 3/112002 N Y 0812312005
3726 Todd Count Sheriffs Office MN Todd 1 IDMA 1131/2001 N Y 0311712003
3726 ToddCoun Sheriffs Office MN Todd 1 GSM 113112001 N Y 1112212004
3726 ToddCoun Sheriffs Office MN Todd 2 TDMAfGSM 31112002 N Y 0812312005
3730 Wadena Coun Sheriffs Office MN Wadena 1 TOMA 1131/2001 N Y 05106/2002
3730 Wadena Coun Sheriffs Office MN Wadena 1 GSM 113112001 N Y 11f22f2004
3730 Wadena Count Shertffs Office MN Wadena 2 TDMAfGSM 311/2002 N Y 08f1712oo5
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Withdrawn

3737 Wilkin Count Law Enforcement Center MN Wilkin 1 TOMA 113112001 N Y 0211212003
3737 Wilkin Coun Law Enforcement Center MN Wilkin 1 GSM 113112001 N Y 1112212004
3737 Wilkin Count Law Enforcement Center MN Wilkin 2 TDMAIGSM 311/2002 N Y 0811812005
5369 Hockin Count 9-1-1 OH Hockin 1 TDMAlG$M 31112002 N Y 0611812002
5369 Hocking County 9-1·1 OH Hocking 2 TDMAIGSM 3/1/2002 Y Y 0912912005 Due to the isolation of Ihis site from

other neighboring sites, the Phase II
solution continues to experience
technical difficulties, and the network
very often reverts back to Phase I
wtJen a call is made

2786 Mont orne eo,n Sheriffs Office KS Mont orne 1 TDMAIGSM 7/1512002 N Y 1110712003
27 Mont Coun Sheriffs Office KS Mont 0 2 TDMAIGSM 7/1512002 N Y 0813012005
5197 Schoharie Coon Sheriffs De artrnent NY SdlOharie 1 TDMA 11/412002 N Y 1010312003
5197 SChoharie Count Sheriffs De rtment NY Schoharie 1 GSM 11/4/2002 N Y 1012012005
5197 Schoharie Coun Sheriffs De artment NY Schoharie 2 TDMAIGSM 11/412002 912012004 Y N NIA Initial PSAP r uest withdrawn.
5197 Schoharie Coun Sheriffs De artrnent NY Schoharie 2 TDMA 9120/2004 N Y 0512412005
5197 SchOharie Coun Sheriffs De artment NY Schoharie 2 GSM 9/20/2004 N Y 1012012005
5173 Qt. o COlm Public Safe Communicatio NY 01. 0 1 TDMAIGSM 02/20/2003 N Y 0910312003
5173 Qt. Coo Public Safe Communicalio NY 0" 0 2 GSM 02/20/2003 N Y 0512412005
5173 Coo Public Safe Communicalio NY "" 2 TDMA 02120/2003 N Y 0711912005
5220 Ulster Coun Eme nc Communication C NY Ulster 1 TDMAIGSM 0210712003 N Y 0512812004
5220 Ulster Coun Em enc Communication C NY Ulster 2 GSM 07/2912004 N Y 04f1912005
5220 Ulster County Emergency Communication C NY Ulster 2 TDMA 0712912004 N Y 0712012005 ACC is adding additional sites to its

current deployment and continues to
wOlk to im rove accurac .

9512 Oran e Count Erne en Services NY Oran e 1 TOMAJGSM 06lOBJ2004 N Y 0410512005
9512 Oran eCoun Erne en Services NY Oran e 2 TDMAIGSM 10/11/2005 N Y 04f1012006
5068 Dutchess Coun Sheriffs De artrnent NY Dutchess 1 TDMAIGSM 06/1612003 N Y 08f1212004
5086 Dutchess Coun Sheriffs De artment NY DI.Itchess 2 TDMAIGSM 07/1212005 N Y 1210812005
5129 Monticello NY SUllivan I TDMAIGSM 11129/2005 N N 0512912006
5129 Monticello NY Sullivan 2 TDMAIGSM 11129/2005 N N 0512912006
7458 Marinette County WI Marinette 1 TDMAJGSM 01/18/2005 N N TBD 2 PSAP communicated to ACe that

PSAP equipment would not be
installed until March 31, 2006. On
April 12, 2006, ACC received a letter
from PSAP indicating that county is
not ready to receive E911 information
at this time and expect 10 be capable
in late 2006. ACC will coordinate with
PSAP once PSAP installs necessary
equipment.

7458 Marinette Count WI Marinette 2 TOMAIGSM 01/1812005 N N TBO 2 See Marinette, WI Phase I.
7455 Lincoln Count Sheritrs De rtment WI Lincoln 1 TDMAIGSM 01/1912005 N Y 0112512006
7455 Lincoln Count Sheriff's De rtment WI Uncaln 2 TDMAJGSM 01/19/2005 N Y 01/2512006
7524 Vilas Coun Sheriffs De artment WI Vilas 1 TDMAIGSM 0411412005 N Y 0112412006
7524 Vilas ,n Sheriffs De artment WI Vilas 2 TDMAIGSM 04/14/2005 N Y 01/24/2006
7503 Sawyer County Sheriffs Department WI s,wyec 1 TDMAIGSM 07f1812005 N Y 0412012006 PSAP had agreed in Wliting to an

altemative denio ment date.
20106 sawyer County Sheriffs Department WI Sawyer 2 TDMAJGSM 07/1812005 N Y 0412012006 PSAP had agreed in writing to an

altemative deployment date.
7391 BalTOn Coun Sheriffs De artment WI Barron 1 TDMAIGSM 1210212005 N N 06/02/2006
7391 Barron Count Sheriffs De rtment WI Bamm 2 TDMAIGSM 1210212005 N N 06102/2006
7406 CO; ewa Coun Sheriffs Office WI Chi a 1 TDMAIGSM 11/0712005 N N 05/0712006
7406 Chi ewa Coun Sheriffs Office WI Chi a 2 TOMAJGSM 11107/2005 N N 0510712006
7457 Marathon Count Sheriffs De rtment WI Marathon 1 TOMAIGSM 11f02l2005 N N 0510212006
7457 Marathon Coun Sheriffs De rtmen! WI Marathon 2 TOMAIGSM 11/0212005 N N 05102/2006
7468 Polk Count Sheriffs De artment WI Polk 1 TDMAJGSM 01/1112006 N N 0611112006
7488 Polk Coun Sheriffs De artment WI Polk 2 TDMAfGSM 01/1112006 N N 06f1112006
7501 RuskCoun Sheriffs De rtment WI Rusk 1 TDMAIGSM 0211512006 N N 0811512006
7501 RlIsk Coun Sheriffs De rtment WI ""ok 2 TDMAIGSM 0211512006 N N 08f1512006
7409 Ci of Eau Claire WI Eau Claire 1 TDMAIGSM 0212312006 N N 0812312006
7409 Cit of Eau Ctaire WI Eau Claire 2 TDMNGSM o 23/2006 N N 08/2312006
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7,." Ashland Count 9-1-1 Communications Cen WI Ashland 1 TDMAIGSM 0210112006 N N 0810112006
7,." Ashland Coun 9-1-1 CommunicationsCen WI Ashland 2 TDMAIGSM 02101 OOB N N 0810112006
7410 Clark Count Sheriffs De rtment WI C.'" 1 TOMAIGSM 0311712006 N N 09/1712006
7410 Clark Count Sheriffs De rtment WI Clark 2 TDMAIGSM 03117 006 N N 09/1712006
7481 Oneida Count Sheriffs De rtment WI Oneida 1 TDMAIGSM 0412512006 N N 10125/2006
7451 Oneida Count Sheriffs De rtment WI Oneida 2 TDMAIGSM 04/251 DB N N 10/2512006

B



(

AFI<'lDAVlT OF RONALD L, RIPLEY

I, Ronald L. Ripley, do hereby declare that the following is true and accurate:

I am an officer of American Cellular Corporation ("ACC").

I have reviewed the ACC E911 Quarterly Report ("Report") and to the best of my
knowledge, infonnation, or belief, all of the information contained in the Report is truthful and
accurate.

Ronald 1.. ltipl~'
Senior Vice President & General Counsel



CERTIFICATE OF SERVICE

I, LaVon E. Nickens, hereby certify that on the 1st day of May 2006, copies of the
foregoing "E9ll Quarterly Report" have been served by first class mail, postage prepaid to the
following:

Kris Monteith*
Bureau Chief
Enforcement Bureau
Federal Communications Commission
445 12th Street, S.W., Room 7C-485
Washington, D.C. 20554

Tim Ryan
Acting Executive Director, APCO
APCO International, Inc.
World Headquarters
351 N. Williamson Blvd.
Daytona Beach, FL 32114

Rob Martin
Executive Director
National Emergency Number Association
4350 North Fairfax Drive
Suite 750
Arlington, VA 22203

• via hand delivery

Catherine W. Seidel*
Acting Bureau Chief
Wireless Telecommunications Bureau
Federal Communications Commission
445 l2'h Street, S.W.
Washington, D.C. 20554

Steve Marzolf
President, NASNA
VITAlDivs. Public Safety Crnn.
110 S. 7th St., Suo 100
Richmond, VA 23219-3931

James R. Hobson
Counsel for NENA and NASNA
Miller & Van Eaton
1155 Connecticut Avenue, N.W.
Washington, D.C. 20036

/s/ LaVon E. Nickens
LaVon E. Nickens
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